


AWS Program Organization – West Wharf

Clarify roles & responsibilities upfront in the project



Project Steering Committee

- Responsible for strategic direction of program
- Remove roadblocks, decide on project recommendations

Project Accountable (Sponsor)

- Overall accountable for project success
- Define project charter, timelines, scope & resources (any timeline changes/corrective actions to be aligned with Lead, PMO)

Project Responsible (Lead)

- Responsible for project execution
- Ensure project team drives, bring analyses and project results credible for decision-making

Project Management Office (PMO)

- Lead & coordinate all project planning, management & deliverables in alignment with Lead, Sponsor
- Ensure the project stays on schedule,, within budget
- Responsible for project reporting & communication

Program Core Team

- Responsible for project delivery
- Perform analyses (including business case), develop recommendations, support execution

Consulted/Informed

- Provide expert input/guidance/advisory on topics (as needed)